सत्यमेव जयते

# INDIA NON JUDICIAL

## Government of Karnataka

### e-Stamp

| | | |
|---|---|---|
| Certificate No. | : | IN-KA64314719544943M |
| Certificate Issued Date | : | 19-Nov-2014 05:25 PM |
| Account Reference | : | NONACC (FI)/ kacrsfl08/ BHADRAPPA LAYOUT/ KA-BA |
| Unique Doc. Reference | : | SUBIN-KAKACRSFL0880857024923574M |
| Purchased by | : | DECCAN ENGINEERS AND CONSTRUCTIONS |
| Description of Document | : | Article 12 Bond |
| Description | : | AGREEMENT |
| Consideration Price (Rs.) | : | 0 (Zero) |
| First Party | : | DECCAN ENGINEERS AND CONSTRUCTIONS |
| Second Party | : | EXECUTIVE ENGINEER BBMP |
| Stamp Duty Paid By | : | DECCAN ENGINEERS AND CONSTRUCTIONS |
| Stamp Duty Amount(Rs.) | : | 200 (Two Hundred only) |

For Sri Rangaratha Credit Co-Operative Society Ltd

Authorised Signatory

Please write or type below this line

Agreement No: EE/SWD/YZ/AGG/ 04 /14-15, Dated: 20.11.2014

**SUPPLEMENTARY CONTRACT AGREEMENT**

**NAME OF THE WORK: Remodeling of SWD and its allied works in critical low lying area (Flood prone area) at Bhadrappa Layout, Nagashettihalli, Sanjayanagara in Yelahanka zone**

For DECCAN ENGINEERS & CONSTRUCTIONS

Partner

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬೃನೀ.ಗಾ., ಯಲಹಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

**Statutory Alert:**
1. The authenticity of this Stamp Certificate should be verified at "www.shcilestamp.com". Any discrepancy in the details on this Certificate and as available on the website renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

Scanned by CamScanner

This supplementary agreement is made on 20.11.2014 Bruhat Bangalore Mahanagara Palike, represented by the Executive Engineer, Storm water drain, Yelahanka zone, Bruhat Bangalore Mahanagara Palike, 9th floor, Jayanagara shopping complex, 4th block, Jayanagara, Bangalore-560 011 which term shall mean and include the successors in the office and assigns here in after called as BBMP on ONE PART and Sri. Sri. Kondulu Subramanya raju, Deccan Engineers and Constructions, Flat No. 34, Krishna Garden Apartments, 5th Main, RMV 2nd stage, Dollars Colony, Bangalore-94. Here in after called as CONTRACTOR on the second part in continuation of the already executed agreement no-BBMP/EE/SWD/YZ/06/12-13 Dated : 18.03.2013 regarding **Remodeling of SWD and its allied works in critical low lying area (Flood prone area) at Bhadrappa Layout, Nagashettihalli, Sanjayanagara in Yelahanka zone.**

Whereas, Chief Engineer, SWD, vide office note Para No. , Page No. Dated: has approved EIRL amounting to Rs. 7,55,872.00 & Work slip amounting to Rs. 56,14,117.96

1. This Supplementary Agreement shall form a part and parcel of the existing original agreement dated: 18.03.2013
2. All the terms and conditions of contract stipulated in the original agreement dated: 18.03.2013 shall govern the supplementary agreement also.
3. Period for completion of all works shall be three months from the date of this Supplementary Agreement.
4. The aforesaid document shall be taken as complementary and mutually explanatory of one another but in the case of ambiguities or discrepancies the stringent of the clauses shall take precedence in the conditions of contract.

In witness where of the contract has through his authorized representative set here unto his hand the contractor have caused their common seal to be hereunto affixed (or has/have set or caused hereunto set his/their hand seal) this day month and year first above written.

For DECCAN ENGINEERS & CONSTRUCTIONS

**CONTRACTOR**

**For Bruhat Bangalore Mahanagara Palike**

Executive Engineer
S.W.D. Yelahanka Zone
Bruhat Bangalore Mahanagara Palike
Bangalore

**Witnesses:**

1. Sudhakar Reddy
F3, A Block, SLS Krupa Apartment, Vijayalakshmipura, B'lore-97
2.

Scanned by CamScanner